
Status Report
Early Actions, Lower San Joaquin River/South Delta Bundle

Responsible
Action Agency Contact Status

1. Proceed with VAMP in 1999. USBR, DWR Ploss, Kelly
2. Model proposed 1999 operations, with and without VAMP, by March 15 to quantify USBR, DWR Ploss, Kelly
potential impacts of various scenarios and develop an operational plan which
mitigates for impacts which may be identified. Establish a monthly review process to
track actual operations.
3. Deve_v_e_lo2~_s_pecific action_plans to formulate a comprehensive solution:

Resolve by May 1999 the South Delta Barrier or alternatives strategy as part of CALFED Buer
the South Delta Improvements Program.

Develop a strategy to achieve and maintain adequate water quality in the south CALFED Buer
Delta region.

Develop a specific plan to address low dissolved oxygen concentrations in the CALFED and Woodard
vicinity of Stockton. Stakeholder Gp

4. Evaluate, and if appropriate, dredge south Delta channels to improve water CALFED !Buer
movement.
5. Expedite the evaluation of recirculating water pumped from the Delta by the CVP DWR, USBR Kelly
and/or SWP down the San Joaquin River to help meet flow and water quality
r_e__q_u_i_r_ements.
6. Develop a long-term plan describing San Joaquin River Group actions to improve SJRGA
water management practices such as conservation and conjunctive use of surface
and groundwater resources. The plan should also describe how State and Federal
funds provided as part of the VAMP agreement will be allocated to meet this
objective.


